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1 18036B Cascades Demolition

1 18036 New Cascades ES 21 14

90% 7; 

BID 28

1 18044 HS Pool Addition

1 18044A HS Early Sitework

1 18039 Northeast ES 14 21

90% 7; 

BID 21

2 18040 Lincoln ES

2 18038 Hunt ES

2 18037 Dibble ES

2 18043 Parkside MS

3 18044B HS Remodeling

3 18036C Frost Demolition

3 18041 Sharp Park Academy

3 18042 Bennett ES
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